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Kitty Hawk Wind North Project—NEPA (BOEM), COP (BOEM), Section 106 (BOEM),  
Section 10/404/408 (USACE), OCS Air Permit (EPA) 
 
I. Summary 
 

The Kitty Hawk Wind North Project (Project), sponsored by Avangrid Renewables, LLC 
(Project Sponsor), is a “covered project” under Title 41 of the Fixing America’s Surface 
Transportation Act (FAST-41), 42 U.S.C. §§ 4370m et seq. The Department of the Interior, 
Bureau of Ocean Energy Management (BOEM), has principal responsibility for an 
environmental review for the Project under the National Environmental Policy Act of 1969 
(NEPA), 42 U.S.C. §§ 4321 et seq, which makes BOEM the lead agency for both NEPA and 
FAST-41. 

 
On April 11, 2023, BOEM submitted a request to the Federal Permitting Improvement 

Steering Council Executive Director (Executive Director) to extend interim and final completion 
dates for multiple Federal actions on the Project’s permitting timetable. BOEM’s request 
includes extensions for its NEPA action, Construction and Operations Plan (COP) decision; and 
consultation under Section 106 of the National Historic Preservation Act (Section 106), 
54 U.S.C. § 306108. BOEM also seeks an extension of the final completion date for the 
Environmental Protection Agency’s (EPA) Outer Continental Shelf (OCS) air permit decision 
under Section 328 of the Clean Air Act, 42 U.S.C. § 7627. Finally, BOEM requests an extension 
of all authorizations from the United States Army Corps of Engineers (USACE), Wilmington 
and Norfolk Districts. This includes authorizations under Section 10 of the Rivers and Harbors 
Act of 1899, 33 U.S.C. § 403 (often referred to as “Section 10”); Section 404 of the Clean Water 
Act, 33 U.S.C. § 1344 (often referred to as “Section 404”); and Section 14 of the Rivers and 
Harbors Act of 1899, 33 U.S.C. § 408 (often referred to as “Section 408”) (together, Sections 
10/404/408).1 

 
1 This Executive Director Determination does not address modifications for four additional actions referenced in 
BOEM’s request because the Executive Director did not receive BOEM’s request with enough time to make a decision 
more than 30 days in advance of the completion dates for the four actions. See 42 U.S.C. § 4370m-2(c)(2)(D)(ii) (a 
completion date may not be modified within 30 days of the completion date). The actions to which this applies include 
the following: consultation with the United States Department of Commerce, National Oceanic and Atmospheric 
Administration, National Marine Fisheries Service (NOAA) under the Endangered Species Act (ESA), 16 U.S.C. 
§  1531 et seq.; consultation with NOAA on essential fish habitat (EFH) pursuant to Section 305 of the Magnuson- 
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For the following reasons, BOEM’s extension request is GRANTED, and the Project 
permitting timetable will be revised accordingly. 
 
II. Legal Standard 
 

Pursuant to 42 U.S.C. §§ 4370m-2(c)(2)(D)(i)(II) & (IV), a lead agency may extend a 
final completion date by more than 30 days beyond the original final completion date only after 
consulting with the project sponsor and obtaining Executive Director approval. After receiving an 
extension request, the Executive Director must consult with the project sponsor and make a 
determination on the record whether to grant the requested date change. The Executive Director’s 
determination is based on consideration of “relevant factors,” including, but not limited to: 
 

(i) the size and complexity of the covered project; 
(ii) the resources available to each participating agency; 
(iii) the regional or national economic significance of 

the project; 
(iv) the sensitivity of the natural or historic resources 

that may be affected by the project; 
(v) the financing plan for the project; and 
(vi) the extent to which similar projects in geographic 

proximity to the project were recently subject to 
environmental review or similar procedures under 
State law. 

42 U.S.C. §§ 4370m-2(c)(2)(B) and 4370m-2(c)(2)(D)(i)(IV). Executive Director determinations 
made pursuant to 42 U.S.C. § 4370m-2(c)(2)(D)(i)(IV) are not subject to judicial review. 
42 U.S.C. § 4370m-2(c)(2)(D)(iv)(I). 
  
  

 
Stevens Fishery Conservation and Management Act, 16 U.S.C. § 1801 et seq.; incidental take authorization (ITA) 
from NOAA under the Marine Mammal Protection Act, 16 U.S.C. § 1361 et seq.; and consultation with the United 
States Department of the Interior, Fish and Wildlife Service (FWS) under the ESA. If the agencies responsible for 
these actions are unable to meet the completion dates currently posted on the Federal Permitting Dashboard, they will 
need to establish alternative completion dates and adhere to the statutory procedures required by 42 U.S.C. § 4370m-
2(c)(2)(F) until they take final action on their respective actions. 
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III. Background 
 

BOEM submitted a request to change the interim and final completion dates shown in 
the table immediately below. BOEM’s justification for the extension requests for each action are 
detailed thereafter. 

 

Action 
Agency 

Action Milestone Original 
Date 

Requested 
Date 

 BOEM EIS Official Notice of Availability of a Final 
Environmental Impact Statement (EIS) 
published in the Federal Register 

6/23/2023 1/17/2025 

 BOEM EIS Issuance of Lead Agency Record of 
Decision (ROD) 

8/23/2023 3/3/2025 

BOEM COP Issuance of decision for permit/approval 11/1/2023 6/1/2025 

BOEM Section 
106 

Section 106 Consultation Concluded 8/03/2023 3/3/2025 

EPA OCS 
Air 

Permit 

Issuance of final decision/permit approval  12/16/2024 1/2/2026 

USACE - 
Wilmington 

District 

Section 
10 

Section 10 Pre-construction Notification 
(PCN)/Form ENG 4345/Joint Application 
Form Received 

9/1/2022 3/27/2024 

USACE - 
Wilmington 

District 

Section 
10 

Section 10 Complete Pre-Construction 
Notification (PCN)/Application Received 

9/15/2022 4/11/2024 

USACE- 
Wilmington 

District 

Section 
10 

Section 10 Publication of Public Notice 9/30/2022 4/26/2024 
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USACE- 
Wilmington 

District 

Section 
10 

Section 10 Final Verification/Permit 
Decision Rendered 

11/1/2023 7/1/2025 

USACE - 
Norfolk 
District 

Section 
10/404 

Section 10/404 Complete Pre-Construction 
Notification (PCN)/Application Received  

9/1/2022 3/27/2024 

USACE - 
Norfolk 
District 

Section 
10/404 

Section 10/404 Complete Pre-Construction 
Notification (PCN)/Application Received 

9/15/2022 4/11/2024 

USACE - 
Norfolk 
District 

Section 
10/404 

Section 10/404 Publication of Public 
Notice 

9/30/2022 4/26/2024 

USACE - 
Norfolk 
District 

Section 
10/404 

Section 10/404 Final Verification/Permit 
Decision Rendered 

11/1/2023 7/1/2025 

USACE - 
Norfolk 
District 

Section 
408 

Section 408 Initial application submitted 9/1/2022 3/27/2024 

USACE - 
Norfolk 
District 

Section 
408 

Section 408 Completeness Determination 9/15/2022 4/26/2024 

USACE - 
Norfolk 
District 

Section 
408 

Section 408 Complete application 
submitted 

9/30/2022 6/25/2024 

USACE - 
Norfolk 
District 

Section 
408 

Section 408 Issuance of Decision 11/1/2023 7/1/2025 
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NEPA (action agency: BOEM) 
 
The NEPA schedule is delayed primarily due to Project Sponsor delays in providing 

information necessary for BOEM’s development of the draft EIS and the ESA consultation 
package and a delay in the Project Sponsor’s submittal of its initial Marine Mammal Protection 
Act (MMPA) permit application to NMFS.2 For a variety of reasons, some not within the 
Project Sponsor’s control, it took the Project Sponsor approximately 1.5 years longer than 
originally anticipated to provide the requested level of acoustic and exposure modeling data for 
the Federal agencies’ utilization in the NEPA, ESA, and MMPA processes. 

 
COP and Section 106 (action agency: BOEM) 
 
 The COP final completion date and Section 106 completion dates are dependent upon 
the final completion date of BOEM’s NEPA action. BOEM requests that the COP final 
completion date be extended 90 days beyond the final completion date for a ROD. Because 
BOEM is meeting its Section 106 consultation obligations through the Section 106 NEPA 
substitution process, the Section 106 consultation will conclude simultaneously with issuance of 
the ROD for NEPA. 
 
OCS Air Permit (action agency: EPA) 

 
The Project Sponsor requested that EPA wait until early 2026 to complete the OCS air 

quality permit process to accommodate the Project Sponsor’s anticipated construction schedule, 
which is planned to commence more than a year after the ROD is issued.3 EPA has no objection 
to the Project Sponsor’s proposed timing, and based on the coordination and mutual agreement 
between the Project Sponsor and EPA, BOEM requests that the final completion date for the 
OCS air permit action be shifted to January 2, 2026. 

 
Section 10/404/408 (action agency: USACE, Norfolk and Wilmington Districts) 

 
The Section 10/404/408 final completion dates are dependent upon the final completion 

date of BOEM’s NEPA action. USACE requests a review of 120 days between issuance of the 
ROD and issuance of USACE’s Section 10/404/408 decisions.  

 
As noted above, the Project Sponsor anticipates commencing construction more than a 

year after the ROD is issued, and the OCS air permit decision is planned for early 2026. Given 

 
2 Delays in the consultation and MMPA processes are relevant to the NEPA schedule because BOEM includes 
information from those processes in the NEPA documents. The Project Sponsor and NMFS have been discussing 
modeling inputs and the information required to be submitted for in the MMPA application since at least May 2022, 
and the Project Sponsor currently anticipates submitting an initial application on June 16, 2023.    
3 The Project Sponsor’s construction schedule has shifted due to delays in getting interconnection agreements in place. 
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these circumstances, a 120-day period between issuance of the ROD and USACE’s Section 
10/404/408 decisions will not affect the Project Sponsor’s construction schedule.  

 
Consultation with Project Sponsor on Extension Requests 
 

Prior to submitting its extension request to the Executive Director, BOEM consulted 
with the project sponsor per 42 U.S.C. § 4370m-2(c)(2)(D)(i)(I) and represents that the Project 
Sponsor has no objection to the proposed permitting timetable extension. 

 
The Executive Director also has consulted with the Project Sponsor, as required by 

42 U.S.C. § 4370m-2(c)(2)(D)(i)(IV), and the Executive Director has confirmed the Project 
Sponsor does not object to the requested permitting timetable modifications.  

 
IV. Discussion 

 
While the overall shift to the environmental review and Federal authorization schedule is 

significant, it will not impact the Project Sponsor’s intended construction start date. Moreover, 
there has been significant coordination among the interested parties, and all proposed date shifts 
are mutually agreed upon. 

 
V. Determination 
 

Given the facts as described above, extending all the completion dates addressed in this 
Executive Director Determination are warranted. BOEM’s extension request is GRANTED for 
the NEPA, COP, Section 106, Section 10/404/408, and OCS air permit actions, and the 
permitting timetable shall be revised accordingly. 

 
 
 

  
Christine Harada 
Executive Director 
Federal Permitting Improvement Steering Council 


